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This Week
Finish FVTX/VTX survey at CHEMISTRY -Done
Move FVTX/VTX to 1008 -West Done East Ready

Finish upgrading VTX/FVTX supply/return lines to stainless -Done
Begin installing services for FVTX/VTX

Begin Survey of FVTX/VTX in IR

Survey beampipe

Complete Assembly and test of MPC-Ex for run 14 -Done
MPC-Ex lifting bracket load test -Done
MPC-Ex magnetic material check out -Done

MPC-Ex Install in MMS piston Hole
Begin connecting MPC-Ex services
Continue sSPHENIX support
HCal prototype assembly
EMCal prototype assembly
Future IR evolution modeling
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Next Week

Finish FVTX/VTX installation including services
Finish FVTX/VTX survey in IR
Finish Installing MPC-Ex sevices for run 14
Continue sSPHENIX support
HCal prototype assembly
EMCal prototype assembly
Tilting/rotating SupportStructure assembly & test
Future IR evolution modeling
Thanksgiving Holiday (Thursday and Friday no work)
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T VTX & FVTX Remaining Tasks
g Transport VTX&FVTX assembly to PHENIX and install on rails.
H Re-install coolant and N, lines, LV, signal and HV cables and fibers
E‘ Re-survey full detector in IR

S Re-commission VTX & FVTX
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PH-ENIX DC East & West Repairs Summary of Tasks

« DC West broken wire removal - 12/15 - 12/30
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PH “ENIX MPC-Ex Initial (Partial) Installation
E v —— Vacuum bellows anti-squirm in MPC S Cavity
. lﬂ ST installed.
ﬁ i’ " i il < ra)
Ty " Installation lifting bracket tested OK
E‘ . / y r Magnetic survey indicates some
S ‘ /R\N) ferromagnetic material (NiFe 5%)
L . .
L -;-\“- 1 b Analysis in progress to assess magneytic
- A induced forces etc.
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Light Collection for HCal
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e EMCal Prototype
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"Droid Army" light
collection
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ePHENIX

Elevation View
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Window Washer Winch Upgrade Summary of Tasks

NE

dpgrade - Done

Receive and Inspect winch and components - Done

Design and Fabricate Winch & Sheave Base - Das

Install and test Winch, integra
hardware, controls and powé

Final Inspection and approval of

(Note: remote safety pin insertion and retraction was installed and has been in
operation since the start of run 13.)

John Hynan inspected and made recommendations:

+ Correct clamp orientation - Done

* Wear noted on platform cable (existing cable) monitor and
replace in near future - will do

« Post maximum load for winch - will do

* Use daily scaffold checklist - will do

*  Put winch, cables, and platforms on annual PM schedule - will do

.His recommendations are being implemented. Upgraded window washer
platforms now ready for service

19
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Alconhol Chiller Work For shutaown 2015

Merlin Chiller

or replace.

»Chiller supplyed about % the flow as in

measure actual output pressure.
*Replace chiller with spare if needed.
*Send old chiller out for maintenance

New Chiller waranty

the past.
*Pressure on chiller says ~70-80psi r'eplacemen‘r r'eady for' test
*Install gauge on supply line and and inSTG”GﬂOH

Re-Insulate Glycol lines

«*Remove old polyethylene insulation and
wrap and replace with foam rubber
insulation.
*Temp of fluid is affected too much by
temp change in the gas house.
eLines are condensing and dripping
because of gaps in insulation.

11/21/2013

Low priority complete prior
to run 14
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Replace VTX supply tubing with
stainless steel as much as possible -
Done

11/21/2013
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Assemble and Test Partial MPC-Ex Done
g Install Partial MPC-Ex 11/18-27/2013
11/21/2013
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Test, survey (at Chemistry)

Install & Survey VTX/FVTX in 1008 IR
VTX Commissioning

Other detector maintenance as required
Infrastructure maintenance as required
Pre-run commissioning and prep for run 14
SPHENIX HCal Prototype Assembly/test
Thanksgiving Holidays

Prep for EC roll in

Roll in EC

Prep IR for run

DC West wire repairs

Christmas Holiday

New Year’s Day Holiday

Pink/Blue/White sheets

Start run 14

11/21/2013

2013 Shutdown Schedule (Continued)
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Done
11/14-11/27/2013
11/25/2013-1/31/2014
As required

As required
11/25/2013-1/31/2014
8/19-12/31/2013
11/28-29/2013
11/1-12/2/2013
12/2-12/6/2013
12/1-12/15/2013
12/15-12/30/2013
12/24-25/2013
1/1/2014
12/14-1/31/2014
2/3/2014
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Safety and Security

From John Maraviglia:

1.

ODH-1 Training Practical Wed. 11/13, Wed. 12/4, Fri 12/6
(Note: This training is good for 3 years); ODH1 (web course good for 1 year);
ODH1 medical protocol (with lab physical, good for 1.5 years)

Attend one of these from 11:15-Noon if your training has lapsed and you may
need to access tunnel during run 14

Vacuum Oxygen Deficiency Hazard (VODH) safety system. New and in place for
run 14. See 11/14/13 planning meeting slide for more info.

From Ray Karol:

1.

11/21/2013

Lab focusing on reducing laceration injuries: most commonly to hands dusing
manual tasks. Take extra caution to evaluate needs for PPE for each new task,
each and every day.

ASME Pressure Vessel and Piping codes. Any new designs for piping, pressure
vessels and/or vacuum vessels must comply with the pressure vessel codes
sections I through VIII and ASME B31. See Don Lynch if you have questions.

NRTL Requirements: all new electronic equipment must conform to
requirements of Section 5.2 of C-AD OPM 1.5. See Paul Giannotti if you have
questions.

24
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Injuries Per Week

EY12: DART — 19, TRC — 38, First Aid — 69 FY13 Injury Listing: hitps:/intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx

Recent Injuries

11/13/13 First Aid An employee slipped on ice when getting into a vehicle, scraping their knee. At the OMC, first aid was given.

11/12/13 DART An employee was pounding a snow stake into the ground when the stake shattered, lacerating his left leg. At the
OMC, prescription medication was given and he was sent to the ER for sutures.

E As of 11/15/2013
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P l DART M Recordable M First Aid
o Injury Status:
R FY14 YTD: DART -2, TRC —4, First Aid - 11
T FY13: DART — 14, TRC — 37, First Aid — 53

11/12/13 First Aid An employee cut their knuckle on a door latch. At the OMC, first aid was given. Upon investigation, the latch was
discovered to have a sharp edge and will be repaired/replaced.

10/29/13 First Aid An employee got his foot caught and fell, bruising an arm. At the OMC, first aid was given.

11/21/2013 25
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Recent Events

11/15/13 SC-BNL Fire/Rescue extinguished a brush fire in a 3/4 acre area west of Upton Rd and north of Brookhaven Ave. There were
no injuries and no damage to Laboratory property. The fire was not near any BNL facilities. (Event Link)

11/14/13 Non- Routine testing at the waste water treatment facility indicated elevated ammonia levels in the effluent. This
Reportable condition continued through the afternoon. The influent and effluent have been diverted to holdup ponds. The issue

is under investigation. (Event Link)

11/13/13 SC-3 While removing shrink wrap from a pallet at Building 321, a 50 Ib. bucket of ice melt fell approximately 3.5 feet from
the top of the pallet. The bucket narrowly missed the worker as a co-worker pulled him away. This event was

deemed a near miss to a significant injury. (Event Link)

11/7/13 SC-3 A contractor was making two 4-inch floor penetrations at Building 928 when he discovered that he had cut through
an electrical conduit. The conduit was about 4 inches below the 6-inch thick floor and had been cut at both

penetrations, which were a few inches apart. There were no visible sparks or any other indications that an electrical
conduit had been cut. On November 12, it was determined that the conduit had been energized when cut. There
were no injuries. An investigation has been initiated. (Event Link)
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Where To Find
PHENIX Engineering Info

Thanksgiving Next week:
No work Thursday & Friday

No Planning Meeting Thursday

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

11/21/2013
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